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Attachment #1
Meeting Summary
Unit Manager’s Meeting: 300-FF-1 Operable Unit
March 16, 1995

SIGNING OF THE FEBRUARY 300-FF-1 MEETING MINUTES: February minutes were
reviewed and approved with no changes.

ACTION ITEM UPDATE (See Attachment #4):
No open action items.

NEW ACTION ITEMS (INITIATED March 16, 1995):
No new action items were initiated.

STATUS OF RI/FS ACTIVITIES: Rich Carlson opened with a review of the Agenda (Attachment
#3), then provided the Operable Unit status (see Attachments #5 and #6). Additional information
is provided below:

O

Phase III Feasibility Study (FS) Report

Response to Comments: Dave Einan noted that he had received responses to regulator
comments. He indicated he requires greater detail concerning the activities involved with
long-term monitoring. It was agreed that generic monitoring details could easily be added
to the FS report.

RESRAD Computer Model: The RESRAD computer model and input parameters were
discussed. Dave Einan noted that he questioned some of the values used, however, the
model did not appear to be sensitive to these particular parameters. Ted Wooley has
requested Doug Wells review the changes made in the RESRAD parameters and agreed that
he would provide any changes by noon March 20, 1995. Dave Einan guestioned the
infiltration value on the Process Trenches spoils area and requested that this change not be
made. Pending no new comments from Ecology by noon March 20, 1995, the regulators
RESRAD parameter issues have been adequately addressed.

Appendix K: Bob McLeod noted that Appendix K, on natural resource values, was
transmitted to the regulators as well as the trustees for review,

Proposed Plan - Rich Carlson noted that the Proposed Plan had been officially transmitted to the
regulators and reminded all that the schedule is critical. A quick review and comment period
would improve the schedule.

300 Area Process Trenches (APT) Closure Plan

O Redlined Closure Plan: Rich Carlson noted that comments had been received from RL

on the redlined closure plan, and the option was available to provide those comments to the
regulators. Ted Wooley agreed to review 300 APT redline page changes made as a result
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of incorporating RL comments generated during the parallel review cycle. Editorial
comment changes were not required to be reviewed.

O Post-Closure Monitoring Plan: Rich Carlson noted that the final status post-closure
groundwater monitoring plan is not in place as yet, although Westinghouse has been tasked
to produce it.

C  Revised Part A Permit: Jim Rugg noted that the revised Part A permit has not yet been
transmitted to Ecology. Ted Wooley noted that this delay could impact the closure plan
schedule. He also raised the issue of standing water in the weir at the process trenches.
He noted this liquid must be analyzed before it is discharged. This issue is also holding up
transfer of the Part A permit from Westinghouse to Bechtel.

C  Chapter 8 Post-Closure: Ted Wooley noted that the rationale for the regulations being
invoked in this chapter needs to be more clearly presented.

¢ Informal Comments: Rich Carlson noted that the answer to Ecology’s informal Comment
#3 will have an answer in the near future. Ted Wooley noted he requires the closure plan
to solidify what the Model Toxics Control Act covers concerning risk to groundwater.

5. INFORMATION ITEMS:

¢ Next CERCLA Unit Manager Meeting - The next meetings are scheduled for:

April 20, 1995 July 20, 1995
May 18, 1995 August 24, 1995
June 22, 1995 September 21, 1995

300-FF-1 March 16, 1995
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300 Aggregate Area; Operable Unit Manager’s Meeting
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March 16, 1995
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Attachment #3
Meeting Agenda
Unit Manager’s Meeting: 300-FF-1 Operable Unit
: March 16, 1995

300-FF-1 - Rich Carlson

*  Action Items

* Phase III FS Report Status

*  Proposed Plan

* 300 Area Process Trenches Closure Plan

*  Forecasted and Other Activities



Attachment #4
Action Item Status List

Unit Manager’s Meeting: 300-FF-1 Operable Unit
March 16, 1995

Page 1 of 1

ITEM NO.

ACTION STATUS

No action items.
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Unit Manager’s Meeting: 300-FF-1 Operable Unit
March 16, 1995
Action Items
o Currently no open action items
Phase III FS Report
0 Received/Incorporated DOE/Reguiator Comments on Key Sections
o Waiting for Regulator Feedback on RESRAD Parameters Responses
o Appendix K (NRDA) was Transmitted for Regulator/Trustee Review
o Schedule
Proposed Plan
o Transmittal for Regulator Review Complete
o Schedule
300 Area Process Trenches Closure Plan
o Transmittal of NOD Response Table Complete
o Received Comments from DOE Review of Redline
o Waiting for Regulator Response to Redline Document

o Transmittal of Contained-In Memo For Regulatory Review and
Concurrence Complete

o0 Schedule
Forecasted and Ofher Activities
¢ Public Review Process

0 Remedial Design

o0
’Eg%tachment #5 Page 1 of 1
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Unit Manager’s Meeting: 300-FF-1 Operable Unit
March 16, 1995

Robert G. McLeod . ... ... . ... e DOE-RL, ERD (H4-83)
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LisaC. Treichel . . ... . . DOE-HQ (EM-442)
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Ted WoOley . . . o o WDOE (Kennewick)
Lynn Albin . . . ... ... Washington Dept. of Health
Dave BINAI . . . . . . . o o e e EPA (B5-01)
Bill LU . . . . o USGS
JmPankanin . . . . . oo e e e PRC
Glenn Van Sickle . . . . . . . . e e e BHI (H6-03)
Rich Carlson . . . . . . . . e e e BHI (H6-05)
R. Scott HAJNET . . . . . . o oo BHI (H4-79)
Andrea Hopkins . . . . . . ... ... e BHI (H6-07)
Diana Sickle . . . . . . e BHI (H6-27)
Alvina Goforth . . . . . . .. BHI (H6-08)
Kay KImmel . ... ... MAC (B1-42)
Tom Page (Please route t0:) . . . . .. .. ... PNL (K9-18)

Cheryl Thorphill . . . .. PNL (K9-14) Steve Slate . . ...... PNL (K9-14)

Mark Hanson . . . . . .. PNL (K9-02) Bill Stillwell . ... ... PNL (K9-09)

Ben Johnson ... .. .. PNL (K9-70)

Original Sent To: ADMINISTRATIVE RECORD: 300-FF-1 OU and 300 APT
Care of EDMC (H6-08)

Please inform Kay Kimmel (946-3692), Mactec/Dames & Moore
(MSIN B1-42) of deletions or additions to the distribution list.
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